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PROJECT NO. 52667

Progress Filing on Compliance of

Deep East Electric Cooperative, Inc. Updating its

House Bill 4150 and PURA § 38.004(b) Compliance Report

January 3, 2023

Public Utility Commission Central Records
Attn: Filing Clerk

P.O. Box 13326

Austin, TX 78711-3326

RE: Project 52667Filing related to Compliance Progress for Deep East Texas Electric Cooperative, Inc.

Deep East Texas Electric Cooperative Inc. (DETEC) files this progress report to comply with a letter dated
March 4%, 2022. This is an update concerning compliance efforts of any non-compliant distribution lines
applicable to the requirements of HB 4150.

DETEC is continuing to collect data for any non-compliant distribution lines in order to design, acquire
materials, and complete construction as expeditiously as possible. DETEC is also working with the
Sabine River Authority (SRA) for permitting at locations where it will be required in install underground
conductor on or under SRA property. DETEC is working with property owners to obtain easements to re-
route certain lines where terrain or design complexities may result in excessive cost and construction
delays.

Please find the attached table show current statuses.



Exhibit B

Reference # Line Section Name of Lake County Date Verified Compliance Date Actions Current Status Notes
Shelby, Sabine, . R . . .
Toledo 1 OH71217251 Toledo Bend Newton 12/5/2021 End of Q1 2022 Retire Spans in Violation Completed Estimated 2 poles to be retired.
Increase pole heights to
Shelby, Sabine, become compliant with . . .
Toledo 2 OH48724651 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1. 6 OR See Notes Determined not to be sailboat accessible
Bkt
Bury Conductor
Increase pole heights to
Toledo3 | OH48799901 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliantwith Data collection in progress Estimated 3-4 poles to be replaced
oledo oledo be Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Installed 1968, Prior to Sail boat
Shelby, Sabine become complimntwith with regulations a the tme the was |ESGTAed 2 pols 0 be repalced or bore
b b .
Toledo 4 OH48700931 Toledo Bend Newton 12/5/2021 End of Q4 2022 NESC Table 232-1, 6 OR constructed. DETEC plans to bring un(.ier lake, install uloldergrou.nd cable and
.. . . retire overhead portion crossing lake.
Bury Conductor line into compliance with current
NESC by the end of the 2022,
Installed 1968, Prior to Sail boat
Shelby, Sabine become compliantwith it regulations at the ime he was |ESmAI€d 3 poles 0 be repalced ar bore
b b .
Toledo 5 OH48700951 Toledo Bend Newton 12/5/2021 End of Q4 2022 NESC Table 232-1, 6 OR constructed. DETEC plans to bring un(.ier lake, install uloldergrou.nd cable and
.. . . retire overhead portion crossing lake.
Bury Conductor line into compliance with current
NESC by the end of the 2022,
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 6 OH48700941 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 7 OH48700942 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
) Estimated 2 poles to be repalced or bore
1 h
Toledo 8 OH71268573 Toledo Bend Shellz)z‘,viz:lllnne, 12/5/2021 End of Q2 2023 3?::32:;;2;:3 (;) verhead Data collection in progress under lake, install underground cable and

retire overhead portion crossing lake.




Increase pole heights to

Shelby, Sabine, become compliant with )
Toledo 9 OH481310371 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 10 | OH481421632 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q12023  |Pecome compliantwith Data collection in progress Estimated 2 poles to be replaced
oledo oledo e Newton 0 NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
le heigh
b b . . . .
Toledo 11 OH481340191 Toledo Bend Newton 12/5/2021 End Q2 2023 NESC Table 232-1, 6 OR :(())I(listl'llllctlon. Must wait for terrain |Estimated 4 poles to be replaced.
Bury Conductor ry up-
b b . . .
Toledo 12 OH481390211 Toledo Bend Newton 12/5/2021 End of Q4 2023 NESC Table 232-1, 6 OR route of 1/2 mile of overhead lines |Estimated 7 poles to be replaced.
needed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 13 OH481930361 Toledo Bend Newton 12/5/2021 End of Q2 2022 NESC Table 232-1, 6 OR Completed Estimated 3 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 14 | OH481929741 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q42023  |Pecome compliantwith Data collection in progress Estimated 7 poles to be replaced
oledo oledo e Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 15 OH481929951 Toledo Bend Newton 12/5/2021 End of Q2 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with )
Toledo 16 OH482072401 Toledo Bend Newton 12/5/2021 End of Q2 2022 NESC Table 232-1, 6 OR Completed Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Toledo 17 | OH482082171 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliantwith Data collection in progress Estimated 3 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with ) ]
Toledo 18 OH71368835 Toledo Bend Newton 12/5/2021 End of Q3 2022 NESC Table 232-1, 6 OR Completed Retired line and poles

Bury Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with

Data collection in progress,

Toledo 19 OH71347351 Toledo Bend Newton 12/5/2021 End of Q1 2023 NESC Table 232-1, 6 OR Negotiating with property owner for|Estimated 2 poles to be replaced.
ROW to reroute.
Bury Conductor
Toledo 20 | OH482084371 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q12022  |Retirelineoverlakeand o0 o ac of 37172022
Newton changed feed of existing line.
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
E 2 pol 1 .
Toledo 21 OH71376998 Toledo Bend Newton 12/5/2021 End of Q1 2023 NESC Table 232-1, 6 OR Issued; Material Ordered stimated 2 poles to be replaced
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with .. Estimated 10 poles to be replaced.
Toledo 22 OH482635441 Toledo Bend Newton 12/5/2021 End of Q4 2023 NESC Table 232-1, 6 OR Data collection in progress Verifying permitting with TxDOT.
Bury Conductor
Increase pole heights to Easement acquired to reroute line
Shelby, Sabine, become compliant with and retire line over water. Estimated 2 poles to be replaced. Possible
Toledo 23 OH482674222 Toledo Bend Newton 12/572021 End of Q1 2023 NESC Table 232-1, 6 OR Scheduling contractor to bore new |to retire and re-feed.
Bury Conductor section of line.
Increase pole heights to
Toledo 24 | OH482674771 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32022  |Pecome compliantwith Data collection in progress Estimated 2 poles to be replaced
oledo oledo e Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Toledo 25 | OH48268491 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32023  |Pecome compliantwith Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Toledo 26 | OH48268522 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32023  |Pecome compliantwith Data collection in progress Estimated 2 poles to be replaced
oledo 0 Newton NESC Table 232-1,6 OR prog P placec.
Bury Conductor
Increase pole heights to
Toledo 27 | OH482677111 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32023  |Pecome compliantwith Data collection in progress Estimated 3 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Toledo 28 | OH482677691 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliantwith Data collection in progress Estimated 3 poles to be replaced
oledo Newton NESC Table 232-1,6 OR prog P placec.

Bury Conductor




Increase pole heights to

Shelby, Sabine, become compliant with .. .
Toledo 29 OH482689512 Toledo Bend Newton 12/5/2021 End of Q2 2023 NESC Table 232-1, 6 OR Data collection in progress Estimated 2 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with . Estimated 3 poles to be replaced with
Toledo 30 OH482698791 Toledo Bend Newton 12/5/2021 End of Q4 2023 NESC Table 232-1, 6 OR Requires 1,800 - 2,000 ft bore underground.
Bury Conductor
Increase pole heights to
Toledo 31 | OH482698581 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q32022  |Pecome compliantwith Data collection in progress Estimated 2 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Toledo 32 | OH483219171 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q22023  |Pecome compliantwith Data collection in progress Estimated 2 poles to be replaced
aedo oledo e Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Data collection in progress. No .
Toledo 33 OH48329961 Toledo Bend Newton 12/5/2021 End of Q3 2023 NESC Table 232-1, 6 OR access to location. Estimated 4 poles to be replaced.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with Estimated 2 poles to be replaced and
Toledo 34 OH483249191 Toledo Bend Newton 12/5/2021 End of Q1 2022 NESC Table 232-1, 6 OR Completed adding 1 pole in-line.
Bury Conductor
Increase pole heights to
Toledo 35 | OH71285995 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q4 2023  |Pecome compliantwith Data collection in progress Estimated 4-6 poles to be replaced
Newton NESC Table 232-1, 6 OR prog P placed.
Bury Conductor
Increase pole heights to Design work complete. Special
Shelby, Sabine, become compliant with equipment needed to complete Estimated 2 poles to be replaced and
Toledo 36 OH433278831 Toledo Bend Newton 12/5/2021 End of Q2 2023 NESC Table 232-1, 6 OR construction due to access and adding 1 pole in-line.
Bury Conductor terrain,
Increase pole heights to
Shelby, Sabine, become compliant with
Toledo 37 OH483296811 Toledo Bend Newton 12/5/2021 End of Q1 2022 NESC Table 232-1, 6 OR Completed as of 3/1/2022
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with
Toledo 38 OH483296751 Toledo Bend Newton 12/5/2021 End of Q2 2022 NESC Table 232-1, 6 OR Completed as of 3/1/2022

Bury Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with

Estimated 4-6 poles to be replaced.

Toledo 39 OH483298731 Toledo Bend Newton 12/5/2021 End of Q3 2023 NESC Table 232-1, 6 OR Data collection in progress Possible bore.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with .. Possible bore needed and re-route 1/2 mile
Toledo 40 OH483298591 Toledo Bend Newton 12/5/2021 End of Q3 2023 NESC Table 232-1, 6 OR Data collection in progress of overhead lines and retire poles and wire.
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with .. Possible bore needed and re-route 1/2 mile
Toledo 41 OH483298591 Toledo Bend Newton 12/5/2021 End of Q3 2023 NESC Table 232-1, 6 OR Data collection in progress of overhead lines and retire poles and wire.
Bury Conductor
. Increase pole l}elghtsi to Estimated 2 poles to be replaced. Possible
Toledo 42 | OH483299251 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q32023  |Pecome compliantwith Data collection in progress bore needed and re-route 1/2 mile of
oledo Newton NESC Table 232-1,6 OR prog ,
overhead lines
Bury Conductor
Increase pole heights to
Shelby, Sabine, become compliant with
Toledo 43 OH48385981 Toledo Bend Newton 12/5/2021 End of Q1 2022 NESC Table 232-1, 6 OR Completed as of 3/1/2022
Bury Conductor
igh
Increase pole l.1e1g ts. to Data collection in progress,
Shelby, Sabine become compliant with Attempting to obtain easement from
Toledo 44 OH483820532 Toledo Bend ¥ ’ 12/5/2021 End of Q2 2023 NESC Table 232-1, 6 OR . pring Estimated 2 poles to be replaced.
Newton . private landowner to re-route and
Bury Conductor OR Retire .
} retire line over lake.
line and re-feed
Increase pole heights to
Shelby, Sabine, become compliant with Design Complete; Work Order .
E 2 pol 1 .
Toledo 45 OH483993251 Toledo Bend Newton 12/5/2021 End of Q1 2023 NESC Table 232-1, 6 OR Issued; Material Ordered stimated 2 poles to be replaced

Bury Conductor




